Draft – Indicative Only

Partnership Engagement with Maveric

Basel IV Implementations 2024

December 2023

Wolters Kluwer

Draft – Indicative Only

Basel IV Implementation - Maveric Professional Services

- Basel IV is a compelling event for WK FRR's European customers, who will have to upgrade and implement the new solution
- Basel IV is delivered on the new OneSumX Platform - https://www.wolterskluwer.com/en/news/wolters-kluwer-introduces-onesumx-for-basel-at-major-client-conference
- We expect around ~140 Basel-Direct clients impacted
- WK Professional Services (PS) intends to work with select implementation partners for Basel IV implementations
- We anticipate around ~20 implementations for Maveric, with ~20 people from Maveric, this is our best guess, we will update our plan once our commitment to consumers become clear by end of Feb 2024.
- We expect the implementations to be between ~60-100 mandays
- WK PS is developing a Training Program on Basel IV implementations for partners
  - Expected training duration ~2 weeks
- Timelines
  - Partner Agreements – Jan/Feb 2024
  - Training + joint projects – Q2 2024 (T0)
  - Maveric implementations – Q3/Q4 2024 (T1/T2)

Tasks	T0		T1		T2	
	Wolters Kluwer	MAVERIC	Wolters Kluwer	MAVERIC	Wolters Kluwer	MAVERIC
Project Management	Lead		Joint			Lead
Project Scoping	Joint			Lead		Lead
Installation	Lead		Joint			Lead
Requirements - Basel III vs IV	Joint			Lead		Lead
Data Mapping / Validations	Joint			Lead		Lead
OSX Configuration	Joint		Lead			Lead
Regression Testing	Joint		Lead			Lead

- Most projects can be delivered remotely, with only a small amount of onsite presence, as needed

Training

Basel IV implementation readiness training program would consist of:

- 7 days of OneSumX training dedicated to technical consultants
- 7 days of OneSumX training dedicated to functional consultants
- And 1 day of project manager training.

- Current proposed training dates are April 15th to April 30th 2024 (to be confirmed)
- The training will be conducted remotely, encompassing a blend of presentations, hands-on practice, and trainee evaluation resulting in certificates of completion.

Draft – Indicative Only

Commercials

Subcontract from Q2 2024

- We expect FRR PS to subcontract to Maveric in Q2 as Maveric is getting up to speed - End User PS contracts on WK paper in Q2
- Based on Maveric's rate card

Independent from Q3 2024

- We expect customers to sign PS on Maveric's paper from Q3 and in Q4 2024
- WK will refer implementation services to Maveric for a Referral fee (10% fee of first year services/work orders)
- Referral fee is payable by Maveric as deals are referred to Maveric and cost of training will be offset (not double charged)

Training

- Maveric to commit to people and training in Q2 2024
- Training is Pricing 650 Eur per partner trainee per training day
- We expect the cost of training to be covered by the Referral fees payable by Maveric, but if not, then the left-over cost of training will have to be settled by end of Q4 2024

Draft – Indicative Only

Scenario – 1

Avg Basel IV implementation days ~60days

Training Price	650	per day / per trainee							
Training days functional	7								
Training days technical	7								
Training days PM	1								
	April	**May**	**June**	**July**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**
#Trainees functional	10								
#Trainees technical	10								
#Trainees PM	1								
Estimates									
PS #deals referred				2	3	4	5	5	
PS mandays subcontracted		50	80						
Estimated Maveric Revenue		**€ 40,000**	**€ 64,000**	**€ 120,000**	**€ 180,000**	**€ 240,000**	**€ 300,000**	**€ 300,000**	
Estimated Referrals fee payable by Maveric				€ 12,000	€ 18,000	€ 24,000	€ 30,000	€ 30,000	
Training Cost to Maveric	€ 91,650								
Estimated Final Charge to Maveric				**€ 12,000**	**€ 18,000**	**€ 24,000**	**€ 30,000**	**€ 30,000**	

Draft – Indicative Only

Scenario – 2

Avg Basel IV implementation days ~100days

Training Price	650	per day / per trainee							
Training days functional	7								
Training days technical	7								
Training days PM	1								
	April	**May**	**June**	**July**	**Aug**	**Sep**	**Oct**	**Nov**	**Dec**
#Trainees functional	10								
#Trainees technical	10								
#Trainees PM	1								
Estimates									
PS #deals referred				2	3	4	5	5	
PS mandays subcontracted		50	100						
Estimated Maveric Revenue		**€ 40,000**	**€ 80,000**	**€ 200,000**	**€ 300,000**	**€ 400,000**	**€ 500,000**	**€ 500,000**	
Estimated Referrals fee payable by Maveric				€ 20,000	€ 30,000	€ 40,000	€ 50,000	€ 50,000	
Training Cost to Maveric	€ 91,650								
Estimated Final Charge to Maveric				**€ 20,000**	**€ 30,000**	**€ 40,000**	**€ 50,000**	**€ 50,000**	

Attachments

Maveric's Rate Card

Adobe Acrobat Document

WK's Suggested Job Descriptions for the Basel IV project

Adobe Acrobat Document